COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 26/ 2020

ESTI MATE SUMVARY 15:57: 14
CONTI D; C20849 ESTI MATE NG 0002 PROG SPEC YR: 2005
PCN: 20849- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 31.0 DAYS TI ME ALLOW 85 WORK DAYS
GEOHAZARD SH 74 MORRI SON TO EV PERCENT TIME:  36.47 ORI G TI ME ALLOW 85 WORK DAYS
PROJECT NO. C 0741-020
GECHAZARD SH 74 MORRI SON TO EV
NAMVE OF ROAD:
PROJECT COUNTI ES: JEFFERSON
CONTRACTOR:
M DVEST ROCKFALL, | NC. PAY PERI OD ENDI NG 10/ 26/ 2020 DATE TI ME STARTED 09/02/2020
450 Rol and Valley Dr. DATE LET 07/ 09/ 2020 DATE WORK BEGAN 09/ 02/ 2020
DATE AWARDED 07/ 20/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/11/2020 DATE ACCEPTED
Bai | ey CO 80640 (303) 288-4970 DATE NOTI CE TO PROCEED 09/02/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQIECT AMI: $ 3,114, 346. 20 PARTI Cl PATI NG $ 31, 900. 00 $ 3, 300. 00
AWARD PRQJECT AMTI:  $  2,880,537.20 NON- PARTI Cl PATI NG 652, 956. 50 397,822.00
PERCENT COMPLETE: 21.99% TOTAL EARNI NGS 684, 856. 50 401, 122. 00
FUNDS AVAI LABLE: $ 2,429, 489.70 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 684, 856. 50 401, 122. 00
TOTAL CLAI VS $ 0.00 RETAI NAGE -17, 695. 70 -10, 608. 66
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 667, 160. 80 390, 513. 34
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 667, 160. 80 390, 513. 34
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 390, 513. 34

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00220

202- 00250

202- 00810

202- 05026

203- 00000

203- 00010

203- 00592

203- 01500

203- 01582

203- 01590

203- 01594

ROADWAY

Renoval of Asphalt Mat

COLORADO DEPARTMENT OF TRANSPORTATI ON

C20849
20849- BI D
C 0741-020
| TEM
DESCRI PTI ON

*Rermoval of Pavenent Marking

Rernoval of Ground Sign

Sawi ng Asphalt Material

Uncl assi fied Excavation

Uncl assi fied Excavation

Rock St ai ni ng

Bl adi ng

Truck (Dunp)

(6 Inch)

(Conpl ete In Place)

Front End Loader (Rubber Tire)

Conbi nati on Loader

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
618. 000
sy
22.00000
621. 000
SF
3. 00000
1. 000
EACH
500. 00000
862. 000
LF
6. 00000
3, 000. 000
cy
85. 00000
445. 000
oy
60. 00000
0. 000
SF
2.00000
24.000
HOUR
300. 00000
0. 000
HOUR
200. 00000
97. 250
HOUR
200. 00000
40. 000
HOUR

200. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

790. 000
2, 036. 500
2,826.500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
10. 000
10. 000

0. 000
0. 000
0. 000

38. 750
58. 500
97. 250

0. 000
0. 000
0. 000
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15:57: 14
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
173, 102. 50
240, 252. 50
0. 00
0. 00
0. 00
0. 00
3, 000. 00
3, 000. 00
0. 00
0. 00
11, 700. 00
19, 450. 00
0. 00
0. 00



CONTI D: C20849 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20849-BI D ESTI MATE RUN 10/ 26/ 2020
PRQJECT: C 0741-020 ESTI MATE NO 0002 15:57: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01622 Sweeping (Wth Pickup Broom 45. 000 6. 000
HOUR 10. 500 3,150. 00
300. 00000 16. 500 4,950. 00
0065 203-02300 Rock Scal er 1, 500. 000 654. 000
HOUR 727.500 87, 300. 00
120. 00000 1, 381. 500 165, 780. 00
0070 203-02315 Mechani zed Scal i ng 20. 250 0. 000
HOUR 20. 250 4, 050. 00
200. 00000 20. 250 4, 050. 00
0075 203-02330 Laborer 80. 000 34.500
HOUR 43.500 2,175.00
50. 00000 78.000 3, 900. 00
0080 207-00702 Topsoil (Offsite) 206. 000 0. 000
cY 0. 000 0. 00
115. 00000 0. 000 0. 00
0085 207-00704  Subgrade Soil Preparation 1,222.000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0. 00
0090 208-00002 Erosi on Log Type 1 (12 Inch) 600. 000 510. 000
LF 40. 000 280. 00
7.00000 550. 000 3, 850. 00
0095 208-00035  Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0100 208-00103 Renoval and Disposal of Sedinent (Labor) 16. 000 0. 000
HOUR 2.000 100. 00
50. 00000 2.000 100. 00
0105 208-00207 *Erosi on Control Management 21. 000 3. 000
DAY 4.000 1, 900. 00
475. 00000 7.000 3,325.00
0110 210-00810 Reset Ground Sign 5. 000 0. 000
EACH 0. 000 0. 00

500. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

211-01115

212- 00706

212-00708

212-00900

213-00003

213- 00061

214-00000

214- 01403

216- 00201

240- 00000

403- 00720

C20849
20849-BID
C 0741-020
| TEM
DESCRI PTI ON

ROADWAY

Rock Rei nforcenent (Number 10)

*Seeding (Native) Drill

*Seedi ng (Native) Broadcast

* Conpost

*Mil ching (Weed Free)

*Mul ch Tackifier

Landscape Mai ntenance

*Nursery Stock Deep Rooted Container (DRC # 60)

*Soi | Retention Bl anket (Straw Coconut) (Biodegradable

Cl ass

*W1dlife Biologist

Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 850. 000
LF
110. 00000
0. 250
ACRE
9, 300. 00000
0. 320
ACRE
7, 410. 00000
101. 000
cy
31. 00000
0. 250
ACRE
4,560. 00000
51. 000
LB
13. 00000
1. 000
LS
31, 000. 00000
25. 000
EACH
69. 00000
485. 000
sy
6. 00000
40. 000
HOUR
80. 00000
20. 000
TON

500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
200. 000
200. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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22,000

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

15:57: 14

AMOUNT

22,000

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C20849 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20849-BI D ESTI MATE RUN 10/ 26/ 2020
PRQJECT: C 0741-020 ESTI MATE NO 0002 15:57: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 519-01300  Pol yur et hane Resin 130, 000. 000 0. 000
LB 0. 000 0. 00
9. 00000 0. 000 0. 00
0175 601-40300 Structural Concrete Coating 641. 000 0. 000
5% 0. 000 0. 00
36. 00000 0. 000 0.00
0180 606-99999 Guardrail Type 7 (Precast) 860. 000 0. 000
LF 0. 000 0. 00
111. 00000 0. 000 0. 00
0185 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0.00
0190 607-55099 Wre Mesh (Anchored) 4, 020. 000 0. 000
SF 0. 000 0. 00
56. 00000 0. 000 0. 00
0195 614-00011 Sign Panel (Cass I) 20. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0200 614-00012 Sign Panel (Cass I1) 27.000 0. 000
SF 0. 000 0. 00
50. 00000 0. 000 0. 00
0205 614-01585 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 156. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0.00
0210 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 13. 000 0. 000
EACH 0. 000 0. 00
175. 00000 0. 000 0. 00
0215 614-85001 I npact Attenuator 1. 000 0. 000
EACH 0. 000 0. 00
16, 000. 00000 0. 000 0.00
0220 625-00000  Construction Surveying 1. 000 0. 000
LS 0. 000 0. 00

7,500. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0225 626- 00000

0230

626- 01113

0235

627-00008

0240

627-00014

0245

627-01010

0250

627- 30405

0255

630- 00000

0260

630- 00007

0265

630- 00012

0270

630- 80335

0275 630-80341

C20849
20849-BID
C 0741-020
| TEM
DESCRI PTI ON

*Mobi | i zati on

*Public Information Managenent (Tier II1)

*Modi fi ed Epoxy Pavenent Marking

*Pavenent Marking Paint (Low Tenperature)

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

*Pref ormed Thernopl astic Paverment Marki ng
(Wor d- Synbol )

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

1. 000

190, 000. 00000

147.000
DAY
220. 00000
8. 000
GAL
630. 00000
21.000
GAL
350. 00000
85. 000
SF
42. 00000
32. 000
SF
37. 00000
1, 500. 000
HOUR
31. 00000
50. 000
DAY
75. 00000
85. 000
DAY
1, 050. 00000
11. 000
EACH
60. 00000
64. 000
EACH

72.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 250
0. 250
0.500

44.000
30. 000
74.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

280. 500
419. 500
700. 000

12. 000
10. 000
22.000

14. 000
20. 000
34. 000

4. 000
1.500
5. 500

32. 000
0. 000
32. 000
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ESTI MATE RUN 10/ 26/ 2020

47, 500

6, 600

13, 004

750.

21,000

90

00

00

.00

.00

.00

.00

50

00

.00

15:57: 14

AMOUNT

95, 000

16, 280

21,700

1,650

35, 700

330.

2,304

00

00

.00

.00

.00

.00

00

00

00

00

00



CONTI D: C20849 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20849-BI D ESTI MATE RUN 10/ 26/ 2020
PRQJECT: C 0741-020 ESTI MATE NO 0002 15:57: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80342  *Construction Traffic Sign (Panel Size B) 46. 000 10. 000
EACH 1.000 105. 00
105. 00000 11. 000 1, 155. 00
0285 630-80343 *Construction Traffic Sign (Panel Size O 2.000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0290 630-80355 *Portabl e Message Sign Panel 7.000 3. 500
EACH 0. 000 0.00
2,100. 00000 3.500 7,350. 00
0295 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 1. 000 0. 500
Type
ype) EACH 0. 000 0. 00
1, 000. 00000 0. 500 500. 00
0300 630-80360  *Drum Channel i zi ng Device 60. 000 27.500
EACH 2.500 15. 00
6. 00000 30. 000 180. 00
0305 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0310 630-80380 *Traffic Cone 100. 000 25. 000
EACH 0. 000 0. 00
6. 00000 25. 000 150. 00
0315 630-85041 *Mobi | e Attenuator 24.000 0. 000
DAY 0. 000 0. 00
400. 00000 0. 000 0. 00
0320 700-70010 F/ A Mnor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0325 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70034 F/ A Safety Screen Fence Repair 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C20849

PCN: 20849-BID

PRQIECT C 0741-020

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0335 700-70111

0340 700-70380

CAT NO0400

0345 620- 00002

0350 620-00020

Project First Program

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON
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ESTI MATE NO: 0002 15: 57: 14
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 3,072,546.20%  397,822.00$ 652, 956. 50
1. 000 0. 600
EACH 0. 100 3, 300. 00
33, 000. 00000 0. 700 23, 100. 00
2.000 2.000
EACH 0. 000 0. 00
4, 400. 00000 2.000 8, 800. 00
CAT 0400  CURRENT AMT $ 41, 800.00$ 3,300.00$ 31, 900.00
PROJECT TOTAL CURRENT AMI $ 3,114,346.20$%  401,122.00$ 684, 856. 50



